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ESTIMATE RUN 12/13/2012

ESTIMATE SUMMARY 14:39:02

CONTID: C19005         ESTIMATE NO: 0001 PROG 2005

PCN: 19005-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 7 BUSINESS ROUTE - CULVERT REPLACE PERCENT TIME:

PROJECT NO: C007A-016                     

SH 7 BUSINESS ROUTE - CULVERT REPLACE

NAME OF ROAD: 007E

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

MOUNTAIN CONSTRUCTORS, INC. PAY PERIOD ENDING 11/30/2012 DATE TIME STARTED 10/20/2012

P.O. BOX 405 DATE LET 08/30/2012 DATE WORK BEGAN

 DATE AWARDED 09/12/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/15/2012 DATE ACCEPTED

PLATTEVILLE CO 80651-0405970-785-6161 DATE NOTICE TO PROCEED 10/20/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 147,983.00 PARTICIPATING $ $ 350.00

AWARD PROJECT AMT: 127,351.00 NON-PARTICIPATING 86,336.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,910.27

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

68.75

WORK DAYS

WORK DAYS

58.58%

61,297.00

86,686.00

86,686.00

84,775.73

$

$

$

$

350.00

86,336.00

86,686.00

0.00

86,686.00

-1,910.27

0.00

84,775.73

0.00

AMOUNT DUE 84,775.73 84,775.73

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 84,775.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

11.0 TIME ALLOW: 16

ORIG TIME ALLOW: 16
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PCN: 19005-BID    ESTIMATE RUN 12/13/2012

PROJECT: C007A-016                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:39:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Structure 0.000

1.000

202-00001  
 

1.000

EACH

19,000.00000 19,000.001.000

19,000.00

0010 Removal of Headwall 0.000

2.000

202-00015  
 

2.000

EACH

725.00000 1,450.002.000

1,450.00

0015 Removal of Asphalt Mat 0.000

124.000

202-00220  
 

124.000

SY  

21.00000 2,604.00124.000

2,604.00

0020 Backhoe 0.000

5.000

203-01510  
 

10.000

HOUR

100.00000 500.005.000

500.00

0025 Structure Excavation 0.000

300.000

206-00000  
 

300.000

CY  

28.00000 8,400.00300.000

8,400.00

0030 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

44.000

CY  

62.00000 0.000.000

0.00

0035 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

100.000

LF  

4.60000 0.000.000

0.00

0040 Erosion Log (20 Inch) 0.000

0.000

208-00009  
 

140.000

LF  

7.40000 0.000.000

0.00

0045 Gravel Bag 0.000

0.000

208-00034  
 

100.000

LF  

4.00000 0.000.000

0.00

0050 Concrete Washout Structure 0.000

1.000

208-00045  
 

2.000

EACH

250.00000 250.001.000

250.00

0055 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

2.000

EACH

30.00000 0.000.000

0.00
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PCN: 19005-BID    ESTIMATE RUN 12/13/2012

PROJECT: C007A-016                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:39:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

10.000

HOUR

42.00000 0.000.000

0.00

0065 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

5.000

HOUR

70.00000 0.000.000

0.00

0070 Sweeping (Sediment Removal) 0.000

6.000

208-00106  
 

15.000

HOUR

100.00000 600.006.000

600.00

0075 Removal of Trash 0.000

2.000

208-00107  
 

6.000

HOUR

42.00000 84.002.000

84.00

0080 Erosion Control Supervisor 0.000

0.000

208-00206  
 

16.000

DAY 

162.00000 0.000.000

0.00

0085 Reset Delineator 0.000

0.000

210-00090  
 

4.000

EACH

25.00000 0.000.000

0.00

0090 Seeding (Native) 0.000

0.000

212-00006  
 

0.050

ACRE

4,200.00000 0.000.000

0.00

0095 Soil Conditioning 0.000

0.000

212-00032  
 

0.050

ACRE

2,100.00000 0.000.000

0.00

0100 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.050

ACRE

4,200.00000 0.000.000

0.00

0105 Soil Retention Blanket (Biodegradable Straw/Coconut) 0.000

0.000

216-00042  
 

100.000

SY  

3.00000 0.000.000

0.00

0110 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

13.000

CY  

80.00000 0.000.000

0.00
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PCN: 19005-BID    ESTIMATE RUN 12/13/2012

PROJECT: C007A-016                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:39:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

24.000

TON 

240.00000 0.000.000

0.00

0120 *Concrete Class B 0.000

0.000

601-01000  
 

17.000

CY  

1,000.00000 0.000.000

0.00

0125 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

962.000

LB  

1.50000 0.000.000

0.00

0130 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

68.000

603-01185  
 

68.000

LF  

90.00000 6,120.0068.000

6,120.00

0135 *5x5 Foot Concrete Box Culvert (Precast) 0.000

36.000

603-70505  
 

36.000

LF  

625.00000 22,500.0036.000

22,500.00

0140 Steel Sign Post (U-2) 0.000

0.000

614-00200  
 

18.000

LF  

6.00000 0.000.000

0.00

0145 *Construction Surveying 0.000

1.000

625-00000  
 

1.000

L S 

2,800.00000 2,800.001.000

2,800.00

0150 *Mobilization 0.000

0.961

626-00000  
 

1.000

L S 

12,000.00000 11,532.000.961

11,532.00

0155 Public Information Services 0.000

1.000

626-01000  
 

1.000

L S 

2,400.00000 2,400.001.000

2,400.00

0160 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

1.000

GAL 

120.00000 0.000.000

0.00

0165 *Flagging 0.000

41.500

630-00000  
 

112.000

HOUR

28.00000 1,162.0041.500

1,162.00
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PCN: 19005-BID    ESTIMATE RUN 12/13/2012

PROJECT: C007A-016                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:39:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Traffic Control Inspection 0.000

13.000

630-00007  
 

13.000

DAY 

85.00000 1,105.0013.000

1,105.00

0175 *Traffic Control Management 0.000

6.000

630-00012  
 

16.000

DAY 

624.00000 3,744.006.000

3,744.00

0180 *Barricade (Type 3 M-A) (Temporary) 0.000

2.000

630-80335  
 

4.000

EACH

5.00000 10.002.000

10.00

0185 *Construction Traffic Sign (Panel Size A) 0.000

8.000

630-80341  
 

16.000

EACH

5.00000 40.008.000

40.00

0190 *Construction Traffic Sign (Panel Size B) 0.000

11.000

630-80342  
 

26.000

EACH

5.00000 55.0011.000

55.00

0195 *Construction Traffic Sign (Panel Size C) 0.000

2.500

630-80343  
 

5.000

EACH

6.00000 15.002.500

15.00

0200 *Construction Traffic Sign (Special) 0.000

26.000

630-80344  
 

52.000

SF  

15.00000 390.0026.000

390.00

0205 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

2.000

EACH

1,200.00000 1,200.001.000

1,200.00

0210 *Drum Channelizing Device 0.000

10.000

630-80360  
 

20.000

EACH

30.00000 300.0010.000

300.00

0215 *Traffic Cone 0.000

12.500

630-80380  
 

25.000

EACH

6.00000 75.0012.500

75.00

0220 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

10,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 19005-BID    ESTIMATE RUN 12/13/2012

PROJECT: C007A-016                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:39:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A Partnering 0.000

0.000

700-70011  
 

250.000

F A 

1.00000 0.000.000

0.00

0230 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0235 F/A Erosion Control 0.000

0.000

700-70380  
 

3,000.000

F A 

1.00000 0.000.000

0.00

CAT 86,336.0086,336.00147,633.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0240 Sanitary Facility 0.000

1.000

620-00020  
 

1.000

EACH

350.00000 350.001.000

350.00

CAT 350.00350.00350.00CURRENT AMT0400 $ $ $

$ 86,686.0086,686.00$147,983.00$CURRENT AMTPROJECT TOTAL


